

Item #8d

Plan Purcellville, 2018 Comprehensive Plan **DRAFT CRITICAL PATH as of April 22, 2019**

PC = *Planning Commission*

TC = *Town Council*

PH = *public hearing*

May 2	PC mtg:	finalize Comp Plan errata and PH presentation
May 17	PC PH	public notice placed with Loudoun Times Mirror
May 24	PC PH	public notice appears in Friday paper
May 31	PC PH	public notice appears in Friday paper
June 6	PC mtg	PC PH of 5.0 w/ revised errata
June 20	PC mtg	deliberate, discuss public inputs and direct staff to revise errata (as required)
July 18	PC mtg	5.0 w/errata resolution of support forwarded to TC (90-day timeline begins)
July 23	TC mtg	TC receives 5.0 w/ revised errata
August		individual TC members review 5.0 w/ revised errata on their own, and give inputs to staff
September 10	TC mtg:	deliberate, discuss and resolve TC inputs in comment matrix
September 24	TC mtg	deliberate, discuss and resolve TC inputs in comment matrix
October 8	TC mtg:	TC remands 5.0 w/ revised errata back to staff/PC to work with consultant
October 16		1 st 90-day timeline expires
October 17	PC mtg	PC and staff incorporate revised errata into finished doc in order to create 6.0
November 7	PC mtg	PC forwards 6.0 resolution of support to TC (new 90-day timeline begins)
November 12	TC mtg	TC receives 6.0 Plan Purcellville, 2018 Comprehensive Plan
November 15	TC PH	public notice placed with Loudoun Times Mirror
November 22	TCPH	public notice appears in Friday paper
November 29	TCPH	public notice appears in Friday paper
December 10	TC mtg	TC PH of 6.0 Plan Purcellville, Comprehensive Plan
January 14	TC mtg	TC deliberate on public comments and directs staff to make changes as required
January 28 or beyond	TC mtg	TC adoption of 6.0 or 7.0 (as required) Plan Purcellville, Comprehensive Plan